
Before the  
Federal Communications Commission 

Washington, D.C.  20554 
 
 
In the Matter of    ) 
      ) 
Schools and Libraries     )  CC Docket No. 02-6 
Universal Service Support Mechanism )   
      ) 
Request for Waiver     ) 
Of Section 54.507(d)(4)   )  Application Nos.  
Of the Commission’s Rules   )  161026102 and 161026141 
By the Henry County (GA) School District )   
 

REQUEST FOR WAIVER  
OF SECTION 54.507(D)(4) OF THE COMMISSION’S RULES 

BY THE HENRY COUNTY (GA) SCHOOL DISTRICT 
  

Pursuant to section 54.719(c) of the Commission’s rules,1 the Henry County (GA) School 

District (“Henry County” or “the District”) hereby respectfully requests a waiver of the service 

installation deadline at section 54.507(d)(4) of the Commission’s rules for the above-referenced 

applications.2  For the reasons set forth below, the Wireline Competition Bureau (Bureau) should 

grant this waiver request, and any other waivers necessary to grant the requested relief, and 

remand the above-captioned application to USAC so that the District can receive its committed 

funding.  

  

                                                 
1 47 C.F.R. § 54.719(c). 
2 47 C.F.R. § 54.507(d).   



2 
 

 

TABLE OF CONTENTS 

 

I. BACKGROUND ................................................................................................................. 5 

II. HENRY COUNTY’s IMPLEMENTATION EXTENSION REQUEST SATISFIES THE 
CRITERIA IN THE COMMISSION’S RULES ............................................................................ 8 

III. A WAIVER OF THE COMMISSION’S INSTALLATION EXTENSION DEADLINE IS 
IN THE PUBLIC INTEREST ........................................................................................................ 8 

IV. CONCLUSION .................................................................................................................. 11 

 

 

  



3 
 

EXECUTIVE SUMMARY  

Henry County requested funding for internal connections for funding year 2016, received 

its funding commitment late in the funding year, and then needed a little extra time to complete 

the installation of its internal connections.  The project represented the first time Henry County 

had upgraded its internal connections in years.  Upon receiving all of the funding commitments 

by December 2016, Henry County immediately began installation.  When the District’s service 

provider, Dimension Data North America (Dimension Data), began that work, it and the District 

encountered several delays related to 1) other school facility construction; 2) state-mandated 

testing schedules; and 3) existing cabling and other infrastructure issues.  These issues pushed 

the work’s completion beyond the funding year’s September 30, 2017 deadline, by only a couple 

of months.   

Henry County’s consultant, Karen Allen of Allen & Allen Consulting LLC, had checked 

USAC’s data retrieval tool during the process and mistakenly thought the listed contract deadline 

date – which was September 30, 2018 – was also the service installation deadline date.  It was 

not until the service provider submitted a timely invoice for the work in December and the 

invoices were denied that Ms. Allen realized that the service installation deadline was in fact 

September 30, 2017, and that she should have requested a service installation deadline extension.  

The District met the Commission’s substantive requirements for the service installation 

extension as the delay was caused by several factors outside of the service provider’s control.  

The District simply failed to file the extension request prior to September 30.  As soon as the 

mistake was realized, the District’s consultant filed the extension request with USAC.  That 

request is pending, but the District expects that it will be denied absent a waiver from the 
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Commission, because it was filed about 11 weeks late, and USAC of course cannot grant waivers 

of the Commission’s rules. 

The Bureau has previously granted waivers of the service implementation extension 

deadline when—as here—the extension request was filed late.  The District’s minor delay in 

completing the project falls within the rationale for receiving an extension under the 

Commission’s substantive rule.  Given that the rest of the project is worth more than $500,000—

about $50,000 per school—to the District, it would be unjust to deny the funding for such a 

minor paperwork error with a delay of only a few weeks.  In fact, if the Bureau grants this appeal 

expeditiously, the invoices for much of this work can still be filed timely (due January 29, 2018).  

Accordingly, granting this appeal is in the public interest.   
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I. BACKGROUND 

The Henry County School District is a large district with 52 schools on the south side of 

the Atlanta Metro area.  The District’s National School Lunch Program rate is consistently 

between 51 percent and 55 percent so the District falls into the 80 percent E-rate discount band 

for Category 1 broadband and Category 2 equipment.  

In funding year 2016, the District applied for Category 2 funds.3  Because its broadband 

infrastructure was so insufficient and the need for Category 2 equipment was so great, the 

District decided to request equipment for all 52 schools in the same funding year.  The type of 

equipment it requested consisted primarily of switches, cabling and battery backups.  The 

District planned to complete this equipment project this year and then upgrade its wireless 

infrastructure in a subsequent year. 

The District appreciates the work on the E-rate Modernization Order that allowed the 

District to upgrade its internal connections, as, until Funding Year 2016, the District had never 

received E-rate funds for internal connections equipment purchases.  Henry County was awarded 

approximately $3.2 million for internal connections in four applications.  

To manage the implementation, the District divided the LAN Upgrade project into four 

phases with the schools that needed the equipment the most in the first phases.4  Each of the four 

phases was identified in a separate application and each school has its own funding request, for 

ease of administration.  Although the contract data and equipment requests were essentially the 

same for all schools, USAC funded Phase 4 first on September 19, 2016.5  The District was 

                                                 
3 FCC Forms 471 161026102, 161026141, 161023247, and 161026038. 
4 FCDL List, Exhibit 1. 
5 Id.  
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hoping the other three phases, with the needier schools, would be funded shortly after Phase 4, 

which is why the District did not immediately start work on Phase 4.  It was 3½ months later – at 

the end of December 2016 – before the other three phases were funded.6  Once Phase 1 was 

funded, the District and its service provider put all resources into this phase and followed with 

Phases 2, 3 and 4, in that order.  

The District intended to complete all 52 schools by September 30, 2017.  However, the 

service provider ran into issues with some of the schools which delayed the implementation 

schedule. The issues were as follows: 

1) Some of the work was delayed due to scheduling conflicts with other facility work 

being completed by the District.  In some cases, the equipment installation had to wait 

on other facilities work because the other work would have required the newly 

installed equipment to be moved, which simply would have not made sense for the 

District.  

2) During installation, the service provider encountered issues with insufficient conduit 

and existing cabling issues.  

3) As the Bureau is probably aware, all installation comes to a complete halt when a 

school district is getting ready for and during state-mandated testing.  Therefore, there 

were several periods of time that no work could be completed. 

By mid-September, out of 52 installations, there were only 10 schools where the work 

was not yet completed.  A combination of the issues detailed above pushed the deadline for the 

work’s completion beyond the funding year’s September 30, 2017 deadline, but only by a few 

months.   

                                                 
6 Id.  
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Henry County’s consultant, Karen Allen of Allen & Allen Consulting, LLC, had checked 

USAC’s data retrieval tool during the process and mistakenly thought the “contract end 

date/service end date” – which was listed as September 30, 2018 – was also the service 

installation deadline.7  It was not until the service provider submitted a timely invoice for the 

work in December and was denied that she discovered she had needed to request a service 

installation deadline extension for those remaining 10 schools.8 

Those 10 schools represent more than $500,000 in commitments.9  All equipment has 

been delivered to the school district office and can be installed as soon as possible if this waiver 

is granted.  

 On December 27, Ms. Allen filed two FCC Form 500s to request the service delivery 

extension requests for these 10 FRNs.10  They are Form 500 #87157 for eight schools that are 

part of Phase 4 application 161026141 and Form 500 #87158 for two schools that are part of 

Phase 3 application 161026102.  USAC has not yet issued a decision on these, but a denial is 

anticipated given that USAC cannot waive a Commission rule.  Henry County herein timely files 

its request for waiver with the Commission.11  

                                                 
7 See Affidavit of Karen Allen, attached.  
8 SPI 143007139 Data Dimension Payment Denials, Exhibit 2.  
9 See Payout Status as of 12-16-2017, Exhibit 3 for a specific list of schools and funding requests.  The 
FRNs noted are the same as those listed on the service provider invoice denials.  
10 See service delivery extension requests, Exhibit 4.  
11 Henry County has not yet received a decision on its service delivery extension request, but expects a 
denial imminently as only the Commission can grant a waiver of the deadline.  To the extent the 
Commission believes necessary, Henry County also appeals the denial of its invoices.  However, if this 
waiver is granted, the District will receive additional time to resubmit its invoices.  
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II. HENRY COUNTY’S IMPLEMENTATION EXTENSION REQUEST SATISFIES 
THE CRITERIA IN THE COMMISSION’S RULES 

As an initial matter, Henry County’s implementation request meets the criteria to receive 

an extension of the installation deadline, had the request been filed on time.   

Section 54.507(d)(4)(iii) of the Commission’s rules provides that an applicant may obtain 

an implementation extension from USAC if “[t]he applicant’s service provider is unable to 

complete implementation for reasons beyond the service provider’s control.”12  In this case, as 

described above, the service provider was unable to complete the installation for reasons beyond 

the service provider’s control.  After the commitments were granted in December, the service 

provider had to wait for scheduling issues due to state testing and other facilities work. In 

addition, the state of the existing conduit and cabling was beyond the control of the service 

provider.  Finally, the District did not receive its commitments until nearly six months into the 

funding year, and the District prudently waited until it received its commitments before 

beginning work.  Accordingly, Henry County’s extension request satisfied section 

54.507(d)(4)(iii) of the Commission’s rules as a substantive matter.  

III. A WAIVER OF THE COMMISSION’S INSTALLATION EXTENSION 
DEADLINE IS IN THE PUBLIC INTEREST 

As we have explained, Henry County’s extension request substantively satisfied the 

criteria in the Commission’s rules.  Henry County therefore respectfully requests that the Bureau 

waive section 54.507(d) because it filed the extension request after the service installation 

deadline for funding year 2016.13  

                                                 
12 47 C.F.R. § 54.507(d)(4)(iii). 
13 The rule does not state that the service delivery extension request must be filed prior to the deadline.  
The Commission adopted that requirement in an Order.  See Federal-State Joint Board on Universal 
Service, CC 96-45, Report and Order, 16 FCC Rcd 13510, ¶ 15 (2001). 
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Any of the Commission’s rules may be waived if good cause is shown.14  The 

Commission may exercise its discretion to waive a rule where the particular facts make strict 

compliance inconsistent with the public interest.15  In addition, the Commission may take into 

account considerations of hardship, equity, or more effective implementation of overall policy on 

an individual basis.16  The Bureau has waived section 54.507(d) where it has found that the 

applicants “attempted in good faith to comply in a timely manner in seeking an extension of the 

deadline.”17 

In its 2015 Accelerated Charter Order, the Bureau granted the petitioners’ appeals 

regarding their installation extensions when they “made significant efforts to secure the 

necessary extensions” even though they filed their extensions late.18  Here, Henry County 

submitted its extension request with USAC within three business days of discovering that it 

needed to file an extension request.  In addition, it has filed the instant waiver request with the 

Commission less than three weeks after the discovery.  As described above, the work is nearly 

complete, as the equipment was delivered to the remaining schools in December.  All that 

remains is for the equipment to be installed.  As such, Henry County believes it has satisfied the 

Commission’s standard of making “significant efforts” to obtain the installation extension. 

                                                 
14 47 C.F.R. § 1.3. 
15 Northeast Cellular Telephone Co. v. FCC, 897 F.2d 1164, 1166 (D.C. Cir. 1990) (Northeast Cellular). 
16 WAIT Radio v. FCC, 418 F.2d 1153, 1159 (D.C. Cir. 1969); Northeast Cellular, 897 F.2d at 1166.   
17 Requests for Review of the Decision of the Universal Service Administrator by Lancaster School 
District, CC Docket No. 02-6, Order, DA 11-741, ¶ 3 (WCB, TAPD 2011). 
18Requests for Review/Waiver of the Decision of the Universal Service Administrator by Accelerated 
Charter, Order, 29 FCC Rcd 13652, 13652-53 ¶ 2 (WCB TAPD 2014) (Accelerated Charter Order).   
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In the wake of the Accelerated Charter Order, the Bureau has granted a number of late-

filed installation extension requests.19  Henry County believes that it has made as good a case for 

waiver as have other applicants whose late-filed extension requests the Bureau has granted.  For 

example, Henry County’s appeal is as deserving of a grant as Harlandale’s was, given that the 

state of its internal connections was not something the District’s service provider could have 

known before starting work.20 The service provider also obviously does not have control over the 

state testing schedule nor the other facilities work at the District.  

In addition, the Bureau denied some late-filed extension requests where the applicants 

“failed to demonstrate they were unable to complete implementation on time for reasons beyond 

the service providers’ control.”21  Here, as explained above, Henry County’s request was late-

filed but it has demonstrated the reason the installation was not completed by the September 30, 

2017 deadline was due to circumstances outside of the service provider’s control. 

If the Bureau declines to grant the requested relief, Henry County could return the 

equipment, file an FCC Form 500 returning the committed funding, and then re-apply for 

                                                 
19 See, e.g., Request for Review of Decisions of the Universal Service Administrator by Academy Charter 
School et al., CC Docket No. 02-6, Order, 29 FCC Rcd 5820 (Wireline Comp. Bur. 2014) (granting 11 
extensions of the services implementation deadline when petitioners were unable to complete 
implementation on time for reasons beyond the service providers’ control and made significant efforts to 
secure the necessary extensions). See also Streamlined Resolution of Requests Related to Actions by the 
Universal Service Administrative Company, CC Docket No. 02-6, WC Docket Nos. 02-60, 13-184, Public 
Notice, 31 FCC Rcd 13450 (2016) (granting a late-filed service implementation deadline extension 
request filed by Greyhills Academy); Streamlined Resolution of Requests Related to Actions by the 
Universal Service Administrative Company, CC Docket No. 02-6, WC Docket Nos. 02-60, 06-122, Public 
Notice, 30 FCC Rcd 3893 (2015) (Harlandale PN) (granting three service implementation deadline 
extension requests that had been filed late, including that of the Harlandale Independent School District); 
Streamlined Resolution of Requests Related to Actions by the Universal Service Administrative Company, 
CC Docket No. 02-6, WC Docket Nos. 02-60, 06-122, Public Notice, 31 FCC Rcd 3932 (2016) (granting 
the Ch’ooshgai Community School’s appeal).   
20 See Harlandale PN.  
21 See, e.g., Accelerated Charter Order, 29 FCC Rcd at 13653 ¶ 3 & n.8); Streamlined Resolution of 
Requests Related to Actions by the Universal Service Administrative Company, CC Docket No. 02-6, WC 
Docket No. 06-122, Public Notice, 30 FCC Rcd 15653 (2015). 
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funding in funding year 2018 for the remaining schools in the project, as the current contract is 

effective for an additional year.  Performing those steps would achieve the same result as 

granting this waiver:  obtaining funding for this C2 project.  But it would cost the District 

additional funds to return the equipment and to file an additional application.  It also would be 

inefficient for USAC, in that USAC has already reviewed and approved this application.  Henry 

County therefore respectfully argues that granting this waiver would be in the public interest and 

would further the goals of the E-rate program, because it will avoid inefficiencies and additional 

costs both to the District and to USAC. 

Henry County believes that denying E-rate funding under these circumstances would be 

unjust, and that waiving the rule to the extent necessary would be efficient and consistent with 

the public interest.   As such, Henry County respectfully argues that a waiver of section 

54.507(d) would be in the public interest.   

IV. CONCLUSION 

 For the foregoing reasons, the Bureau should grant Henry County’s request for waiver.  

The Bureau should also grant a waiver of any other rules, such as the invoicing deadline rules, 

necessary to effectuate a grant of this appeal. 

Respectfully submitted, 

/s/ Karen Allen  
Karen Allen 
President  
Allen & Allen Consulting, LLC  
5640 Sandown Way 
Johns Creek, GA  30097 
Karen@eratespecialists.com 
404-312-8806 

January 8, 2018  

mailto:Karen@eratespecialists.com


 

 

CERTIFICATE OF SERVICE 

 This is to certify that on this 8th day of January, a true and correct copy of the foregoing 

Request for Review was sent via email to: 

SLD, Universal Service Administrative Company, Appeals@sl.universalservice.org 
Bronwen Stuchbury, Bronwen.Stuchbury@dimensiondata.com 
Kristin Circhirillo, Kristin.Circhirillo@dimensiondata.com 
 
             
        /s/ Karen Allen  
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Exhibit 1 

FCDL List



School Form 470 471 - FRN Desc FCDL % SPIN FCDL Date 486 Filed 486 
Certified

486 Letter 
Received

Phase 1
Henry County - 127311 160004660 161023247 - 1699045108 C2 - Bethlehem ES - Data Dimensions $43,928.38 80% 143007139 12/28/2016 1/2/2017 1/2/2017 1/2/2017
Henry County - 127311 160004660 161023247 - 1699051311 C2 - Luella Middle School $61,017.53 80% 143007139 12/28/2016 1/2/2017 1/2/2017 1/2/2017
Henry County - 127311 160004660 161023247 - 1699051327 C2 - Luella High School $115,312.01 80% 143007139 12/28/2016 1/2/2017 1/2/2017 1/2/2017
Henry County - 127311 160004660 161023247 - 1699051336 C2 - Locust Grove Middle School $82,211.72 80% 143007139 12/28/2016 1/2/2017 1/2/2017 1/2/2017
Henry County - 127311 160004660 161023247 - 1699051348 C2 - Henry County Middle School $65,276.58 80% 143007139 12/28/2016 1/2/2017 1/2/2017 1/2/2017
Henry County - 127311 160004660 161023247 - 1699051355 C2 - Luella Elementary School $49,727.43 80% 143007139 12/28/2016 1/2/2017 1/2/2017 1/2/2017
Henry County - 127311 160004660 161023247 - 1699051381 C2 - Mt. Carmel Elementary School $49,727.43 80% 143007139 12/28/2016 1/2/2017 1/2/2017 1/2/2017
Henry County - 127311 160004660 161023247 - 1699051391 C2 - New Hope Elementary School $50,035.43 80% 143007139 12/28/2016 1/2/2017 1/2/2017 1/2/2017
Henry County - 127311 160004660 161023247 - 1699051402 C2 - Ola Elementary School $65,738.58 80% 143007139 12/28/2016 1/2/2017 1/2/2017 1/2/2017
Henry County - 127311 160004660 161023247 - 1699051409 C2 - Unity Grove Elementary School $66,816.58 80% 143007139 12/28/2016 1/2/2017 1/2/2017 1/2/2017
Henry County - 127311 160004660 161023247 - 1699051423 C2 - Woodland Elementary School $55,218.48 80% 143007139 12/28/2016 1/2/2017 1/2/2017 1/2/2017
Henry County - 127311 160004660 161023247 - 1699051432 C2 - Locust Grove High School $115,312.01 80% 143007139 12/28/2016 1/2/2017 1/2/2017 1/2/2017

Phase 2
Henry County - 127311 160004660 161026038 - 1699051846 C2 - Stockbridge High School $120,649.06 80% 143007139 12/28/2016 1/2/2017 1/2/2017 1/2/2017
Henry County - 127311 160004660 161026038 - 1699051930 C2 - Eagles Landing High School $97,914.86 80% 143007139 12/28/2016 1/2/2017 1/2/2017 1/2/2017
Henry County - 127311 160004660 161026038 - 1699051938 C2 - Eagles Landing Middle School $81,749.72 80% 143007139 12/28/2016 1/2/2017 1/2/2017 1/2/2017
Henry County - 127311 160004660 161026038 - 1699051945 C2 - Excel Academy $33,184.88 80% 143007139 12/28/2016 1/2/2017 1/2/2017 1/2/2017
Henry County - 127311 160004660 161026038 - 1699051956 C2 - Flippen Elementary School $49,265.43 80% 143007139 12/28/2016 1/2/2017 1/2/2017 1/2/2017
Henry County - 127311 160004660 161026038 - 1699051967 C2 - Hickory Flat Elementary School $54,140.48 80% 143007139 12/28/2016 1/2/2017 1/2/2017 1/2/2017
Henry County - 127311 160004660 161026038 - 1699051975 C2 - Rock Spring Elementary School $50,035.43 80% 143007139 12/28/2016 1/2/2017 1/2/2017 1/2/2017
Henry County - 127311 160004660 161026038 - 1699051980 C2 - Tussahaw Elementary School $43,928.38 80% 143007139 12/28/2016 1/2/2017 1/2/2017 1/2/2017
Henry County - 127311 160004660 161026038 - 1699051983 C2 - Walnut Creek Elementary School $38,129.34 80% 143007139 12/28/2016 1/2/2017 1/2/2017 1/2/2017
Henry County - 127311 160004660 161026038 - 1699051996 C2 - Dutchtown High School $126,140.10 80% 143007139 12/28/2016 1/2/2017 1/2/2017 1/2/2017
Henry County - 127311 160004660 161026038 - 1699052001 C2 - Dutchtown Middle School $81,441.72 80% 143007139 12/28/2016 1/2/2017 1/2/2017 1/2/2017
Henry County - 127311 160004660 161026038 - 1699052008 C2 - Ola High School $120,649.06 80% 143007139 12/28/2016 1/2/2017 1/2/2017 1/2/2017

Phase 3
Henry County - 127311 160004660 161026102 - 1699052053 C2 - Union Grove High School $131,477.15 80% 143007139 12/28/2016 1/2/2017 1/2/2017 1/2/2017
Henry County - 127311 160004660 161026102 - 1699052059 C2 - Woodland High School $120,803.06 80% 143007139 12/28/2016 1/2/2017 1/2/2017 1/2/2017
Henry County - 127311 160004660 161026102 - 1699052062 C2 - Henry County High School $81,903.72 80% 143007139 12/28/2016 1/2/2017 1/2/2017 1/2/2017
Henry County - 127311 160004660 161026102 - 1699052068 C2 - Austin Road Middle School $54,756.48 80% 143007139 12/28/2016 1/2/2017 1/2/2017 1/2/2017
Henry County - 127311 160004660 161026102 - 1699052072 C2 - Stockbridge Middle School $54,602.48 80% 143007139 12/28/2016 1/2/2017 1/2/2017 1/2/2017
Henry County - 127311 160004660 161026102 - 1699052074 C2 - Ola Middle School $87,548.77 80% 143007139 12/28/2016 1/2/2017 1/2/2017 1/2/2017
Henry County - 127311 160004660 161026102 - 1699052081 C2 - Union Grove Middle School $82,211.72 80% 143007139 12/28/2016 1/2/2017 1/2/2017 1/2/2017
Henry County - 127311 160004660 161026102 - 1699052091 C2 - Woodland Middle School $60,401.53 80% 143007139 12/28/2016 1/2/2017 1/2/2017 1/2/2017
Henry County - 127311 160004660 161026102 - 1699052098 C2 - Dutchtown Elementary School $53,832.48 80% 143007139 12/28/2016 1/2/2017 1/2/2017 1/2/2017
Henry County - 127311 160004660 161026102 - 1699052125 C2 - Wesley Lakes Elementary School $43,004.38 80% 143007139 12/28/2016 1/2/2017 1/2/2017 1/2/2017
Henry County - 127311 160004660 161026102 - 1699052135 C2 - Hampton Elementary School $33,100.29 80% 143007139 12/28/2016 1/2/2017 1/2/2017 1/2/2017
Henry County - 127311 160004660 161026102 - 1699052139 C2 - Hampton Middle School $65,276.58 80% 143007139 12/28/2016 1/2/2017 1/2/2017 1/2/2017
Henry County - 127311 160004660 161026102 - 1699052148 C2 - Austin Road Elementary School $27,917.24 80% 143007139 12/28/2016 1/2/2017 1/2/2017 1/2/2017

Phase 4
Henry County - 127311 160004660 161026141 - 1699052193 C2 - Cotton Indian Elementary School $54,602.48 80% 143007139 9/19/2016 9/19/2016 9/20/2016 9/20/2016
Henry County - 127311 160004660 161026141 - 1699052196 C2 - Eastlake Elementary School $43,158.38 80% 143007139 9/19/2016 9/19/2016 9/20/2016 9/20/2016
Henry County - 127311 160004660 161026141 - 1699052199 C2 - Fairview Elementary School $43,466.38 80% 143007139 9/19/2016 9/19/2016 9/20/2016 9/20/2016
Henry County - 127311 160004660 161026141 - 1699052201 C2 - Locust Grove Elementary School $33,254.29 80% 143007139 9/19/2016 9/19/2016 9/20/2016 9/20/2016
Henry County - 127311 160004660 161026141 - 1699052205 C2 - Oakland Elementary School $55,372.48 80% 143007139 9/19/2016 9/19/2016 9/20/2016 9/20/2016
Henry County - 127311 160004660 161026141 - 1699052208 C2 - Pates Creek Elementary School $49,727.43 80% 143007139 9/19/2016 9/19/2016 9/20/2016 9/20/2016
Henry County - 127311 160004660 161026141 - 1699052213 C2 - Pleasant Grove Elementary School $32,946.29 80% 143007139 9/19/2016 9/19/2016 9/20/2016 9/20/2016
Henry County - 127311 160004660 161026141 - 1699052217 C2 - Red Oak Elementary School $54,910.48 80% 143007139 9/19/2016 9/19/2016 9/20/2016 9/20/2016
Henry County - 127311 160004660 161026141 - 1699052219 C2 - Rocky Creek Elementary School $50,035.43 80% 143007139 9/19/2016 9/19/2016 9/20/2016 9/20/2016
Henry County - 127311 160004660 161026141 - 1699052221 C2 - Smith Barnes Elementary School $16,473.14 80% 143007139 9/19/2016 9/19/2016 9/20/2016 9/20/2016
Henry County - 127311 160004660 161026141 - 1699052223 C2 - Stockbridge Elementary School $49,111.43 80% 143007139 9/19/2016 9/19/2016 9/20/2016 9/20/2016
Henry County - 127311 160004660 161026141 - 1699052225 C2 - Timber Ridge Elementary School $43,774.38 80% 143007139 9/19/2016 9/19/2016 9/20/2016 9/20/2016
Henry County - 127311 160004660 161026141 - 1699052229 C2 - Hampton High School $65,276.58 80% 143007139 9/19/2016 9/19/2016 9/20/2016 9/20/2016



Exhibit 2 

SPI 143007139 Data Dimension Payment Denials



143007139|Dimension Data North America, 
Inc.|denise.andrews@dimensiondata.com|usacstatement@universalservice.org|
10|$0.00|Schools And Libraries|As of December 21, 2017 
SPI|143007139|Henry County-Materials|1699052225|"SLD Invoice 
Number:2743938;Line Item Detail Number:8981062;Amount 
Requested:39737.06;Billed Date after [09/30/2017] fund yr;one time 
cost;75;Billed Date Outside of Funding Year;285;"|062017|$0.00 
SPI|143007139|Henry County-Materials|1699052196|"SLD Invoice 
Number:2743938;Line Item Detail Number:8981120;Amount 
Requested:39121.06;Billed Date after [09/30/2017] fund yr;one time 
cost;75;Billed Date Outside of Funding Year;285;"|062017|$0.00 
SPI|143007139|Henry County-Materials|1699052229|"SLD Invoice 
Number:2743938;Line Item Detail Number:8981122;Amount 
Requested:59220.58;Billed Date after [09/30/2017] fund yr;one time 
cost;75;Billed Date Outside of Funding Year;285;"|062017|$0.00 
SPI|143007139|Henry County-Materials|1699052139|"SLD Invoice 
Number:2743938;Line Item Detail Number:8981124;Amount 
Requested:59220.58;Billed Date after [09/30/2017] fund yr;one time 
cost;75;Billed Date Outside of Funding Year;285;"|062017|$0.00 
SPI|143007139|Henry County-Materials|1699052062|"SLD Invoice 
Number:2743938;Line Item Detail Number:8981126;Amount 
Requested:74333.72;Billed Date after [09/30/2017] fund yr;one time 
cost;75;Billed Date Outside of Funding Year;285;"|062017|$0.00 
SPI|143007139|Henry County-Materials|1699052201|"SLD Invoice 
Number:2743938;Line Item Detail Number:8981127;Amount 
Requested:30226.29;Billed Date after [09/30/2017] fund yr;one time 
cost;75;Billed Date Outside of Funding Year;285;"|062017|$0.00 
SPI|143007139|Henry County-Materials|1699052205|"SLD Invoice 
Number:2743938;Line Item Detail Number:8981129;Amount 
Requested:50325.82;Billed Date after [09/30/2017] fund yr;one time 
cost;75;Billed Date Outside of Funding Year;285;"|062017|$0.00 
SPI|143007139|Henry County-Materials|1699052208|"SLD Invoice 
Number:2743938;Line Item Detail Number:8981130;Amount 
Requested:45185.44;Billed Date after [09/30/2017] fund yr;one time 
cost;75;Billed Date Outside of Funding Year;285;"|062017|$0.00 
SPI|143007139|Henry County-Materials|1699052213|"SLD Invoice 
Number:2743938;Line Item Detail Number:8981131;Amount 
Requested:29918.29;Billed Date after [09/30/2017] fund yr;one time 
cost;75;Billed Date Outside of Funding Year;285;"|062017|$0.00 
SPI|143007139|Henry County-Materials|1699052219|"SLD Invoice 
Number:2743938;Line Item Detail Number:8981132;Amount 
Requested:45493.43;Billed Date after [09/30/2017] fund yr;one time 
cost;75;Billed Date Outside of Funding Year;285;"|062017|$0.00 
 
Your Total Actual Disbursement: $0.00. 



Exhibit 3 
Payout Status as of 12-16-2017





Exhibit 4 

Service Delivery Extension Requests
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